



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 05, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 03 May 2017 of Regional Director **MELANIO C. BRIOSOS** of Region 2 endorsing the request of District Engineer **Evelyn C. Costales**, Isabela 1st District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act. (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 292004020200517			<u>Riverbank Protection</u> 370 Im <u>Construction of Dike</u> 63 Im
Locally Funded Projects Flood Control and Drainage - Drainage/Protection Works : Dredging of Cagayan River, Guminga, San Pablo, Isabela (Dredging / Desilting)	Locally Funded Projects Flood Control and Drainage - Drainage/Protection Works : Construction of Riverbank Protection and Extension of Training Dike along Cagayan River (Construction of Riverbank Protection, Construction of Dike)	Unit Cost (P'000)	Component Cost <u>Riverbank Protection</u> P9,197 <u>Construction of Dike</u> P5,803 Unit Cost (P'000) <u>Riverbank Protection</u> P24.587T/Im <u>Construction of Dike</u> P92.111T/Im
		Allocation Cost (P'000)	Estimated Cost (P'000)
		P15,000	P15,000
Reason/s for Modification <ul style="list-style-type: none">• <input checked="" type="checkbox"/> Dredging along Cagayan River at Guminga, San Pablo, Isabela which is located along a river bend is not feasible. Also the existing two (2) training dikes are insufficient in controlling erosion as per minimum standard resulting to erosion at the anchor side.• <input checked="" type="checkbox"/> The continuous erosion of banks due to the meandering river course necessitates the extension of the two (2) training dikes and construction of riverbank protection to prevent further erosion, thus protecting the lives and properties within the settlement area.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / ~~DISAPPROVED~~ :

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge


2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary




WIN7E01601



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 15, 2017



MEMORANDUM

TO : Director **MELANIO C. BRIOSOS**
Regional Director
DPWH, Region II
Tuguegarao City, Cagayan


ATTENTION : **EVELYN C. COSTALES**
District Engineer
Isabela 1st District Engineering Office
City of Ilagan, Isabela

Transmitted are the herein approved Modifications of two (2) projects in Region II for Isabela 1st District Engineering Office under FY 2017 Infrastructure Program based on the General Appropriation Act (GAA), namely;

1. Locally Funded Projects Flood Control and Drainage - Drainage/Protection Works : Construction of Riverbank Protection and Extension of Training Dike along Cagayan River (Construction of Riverbank Protection, Construction of Dike). *(As Modified)*
2. Locally Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Construction of Barangay Health Center, Barangay Manaring, Ilagan, Isabela (Construction of Other Building, Barangay Health Center). *(As Modified)*

Please be informed that a **project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days from its approval**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


ROMEO S. MOMO
Undersecretary for Regional Operations in Luzon

2.4 aap/AVS/ERP//RSM