



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 09, 2017

MEMORANDUM


TO : **DANILO E. VERSOLA**
Regional Director
DPWH-Regional Office V
Regional Government Center, Rawis, Legazpi City

ATTENTION : **SIMPLICIO D. GONZALES**
District Engineer
Camarines Sur 1st District Engineering Office
Baras, Canaman Camarines Sur

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. **Locally-Funded Projects:** Local Infrastructure Program, Roads and Bridges, Local Roads, **Construction/Rehabilitation of Local Roads at Brgy. Cabugao and Brgy. Sto. Domingo, Milaor, Camarines Sur** (*Construction of Concrete Road / Rehabilitation of Concrete Road*)
2. **Locally-Funded Projects:** Local Infrastructure Program - Roads and Bridges - Local Roads, Construction of Local Roads **at Brgy. Cagbibi and Brgy. Del Rosario, Pamplona, Camarines Sur** (*Construction of Concrete Road*)
3. **Locally-Funded Projects:** Local Infrastructure Program, Roads and Bridges, Local Roads, Construction of Local Road **at Brgy. Alianza, San Fernando, Camarines Sur** (*Construction of Concrete Road*)

It is informed that **a project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


ROMEO S. MOMONG, CESO I
Undersecretary for Luzon Operations

2.4 mksa/AVS/RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 04, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 18 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of District Engineer **SIMPLICIO D. GONZALES**, Camarines Sur 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165004050307835			
San Fernando, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program, Roads and Bridges, Local Roads, Construction of Local Road, Phase II, San Fernando, Camarines Sur <i>(Construction of Concrete Road)</i>	Locally-Funded Projects: Local Infrastructure Program, Roads and Bridges, Local Roads, Construction of Local Road at Brgy. Alianza , San Fernando, Camarines Sur <i>(Construction of Concrete Road)</i>	0.4 Lane-km	0.310 Lane-km
			Unit Cost: P7,500.00/ Lane-km	Unit Cost: P9,677.42/ Lane-km
			Allocation: PhP 3M	Estimated Cost: PhP 3M

Justification : Change in the project title to indicate the specific location of the local road, and decrease in target length due to the inclusion of drainage along the road. Also, it is informed that materials will be sourced from Naga City, 22 Km from the site, resulting to higher hauling cost of materials.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04603


NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**CAMARINES SUR FIRST
DISTRICT ENGINEERING OFFICE**

Regional Office V
Baras, Canaman Camarines Sur

April 10, 2017



MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

THRU : Regional Director DANILO E. VERSOLA, CESO III
Region V

SUBJECT : Request for Modification of Project under FY 2017 GAA

This has reference to the following project under the DPWH Infrastructure Program based on the General Appropriations Act (GAA) of 2017 which is hereby requested for modification as follows:

FROM			TO		
No.	Project Name, Location and Scope of Work	Target Length and Alloc. (P'000)	Project Name, Location and Scope of Work	Target Length and Alloc. (P'000)	Remarks
1.	Construction of Local Road, Phase II , San Fernando, Camarines Sur	0.40 lane km.	Construction of Local Road at Brgy. Alianza , San Fernando, Camarines Sur	0.310 lane km.	Change in project title to indicate specific location of local roads and decrease in target length due to data from actual survey
	Construction of Concrete Road	3,000	Construction of Concrete Road	3,000	

Attached for your reference are the approved Program of Works with Detailed Unit Price Analysis, Form for Evaluation of Modification Request, BP 202, Project Justification, geo-tagged pictures of the proposed project location and Certificate of Availability of Funds.

Looking forward for your kind attention and favorable action on this matter.

SIMPLICIO D. GONZALES

District Engineer

Encl.: as stated

RO5.12.1 MBB/EDI