



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 24, 2017

MEMORANDUM


TO : **DANILO E. VERSOLA**
Regional Director
DPWH-Regional Office V
Regional Government Center, Rawis, Legazpi City

ATTENTION : **DANILO J. VILLA, JR.**
District Engineer
Albay 2nd District Engineering Office
Airport Site, Legazpi City


Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. **Locally Funded Projects:** Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Purpose Building, **Brgy. Del Rosario, Camalig, Albay** (*Construction of Multi Purpose Building*)
2. **Locally Funded Projects:** Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Purpose Building, **Daraga Human Resource Development Center (DHRDC), Anislag, Daraga, Albay** (*Construction of Multi Purpose Building*)
3. **Locally Funded Projects:** Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Purpose Building, **Camalig North Central School, Camalig, Albay** (*Construction of Multi Purpose Building*)
4. **Locally Funded Projects:** Local Infrastructure Program - Roads and Bridges - Local Roads, Construction of Anoling - Miisi Road, **Camalig, Albay** (*Construction of Concrete Road*)

It is informed that a **project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


ROMEO S. MOMO, CESO-I
Undersecretary for Luzon Operations

2.4 mkxa/AVS/RSM


ROBERT KIM M. LAPANIA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 23, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 18 May 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of District Engineer **DANILO J. VILLA, JR.**, Albay 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS: 103004010311784			
Camalig, Albay	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Poblacion 2, Camalig, Albay (Construction of Multi Purpose Building)	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Purpose Building, Camalig North Central School , Camalig, Albay (Construction of Multi Purpose Building)	1 Bldg.	1 Bldg.
			Unit Cost: P5,000/Bldg.	Unit Cost: P5,000/Bldg.
			Allocation: PhP 5M	Estimated Cost: PhP 5M
Justification: Change in location. There is no buildable space in the original location.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAUL C. ASIS
Undersecretary for Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04782

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.