

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 15, 2017

MEMORANDUM


TO : **DANILO E. VERSOLA**
Regional Director
DPWH-Regional Office V
Regional Government Center, Rawis, Legaspi City

ATTENTION : **SIMPLICIO D. GONZALES**
District Engineer
Camarines Sur 1st District Engineering Office
Baras, Canaman Camarines Sur


Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. **MFO-2 Flood Management Services Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems** Construction of Revetment – Construction/Improvement of Minalabac (Bicol River) Flood Control System, Brgy. Baliuag Nuevo, Minalabac, Camarines Sur
(Construction of Revetment)
2. **Locally Funded Projects, Local Infrastructure Program – Roads and Bridges - Local Roads Construction of Local Roads at Barangay Gñaran, Brgy. Pinamasagan and Brgy. Rizal, San Fernando, Camarines Sur** *(Construction of Concrete Road)*
3. **Locally Funded Projects, Local Infrastructure Program – Roads and Bridges - Local Roads Construction/Rehabilitation of Local Roads at Brgy. Bagolatao, Brgy. Hamoraon, Brgy. San Antonio and Brgy. Malitbog, Minalabac, Camarines Sur** *(Construction of Concrete Road, Rehabilitation of Concrete Road)*

It is informed that **a project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

2.4 alr/AVS/RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 2, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 21 April 2017 of **DPWH REGION V, Director DANILO E. VERSOLA**, endorsing the request of District Engineer, **SIMPLICIO D. GONZALES**, Camarines Sur 1st District Engineering Office, for the **modification** of the hereunder stated project:

| Location | Project Description | | Physical Target / Cost | |
|--|---|--|-----------------------------------|--|
| | <i>as per GAA</i> UACS:165004050307829 | <i>as modified</i> | <i>per GAA/Original</i> | <i>as modified</i> |
| Minalabac, Camarines Sur | Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Construction of Local Road, Phase I, Minalabac, Camarines Sur <i>(Construction of Concrete Road)</i> | Locally Funded Projects, Local Infrastructure Program – Roads and Bridges - Local Roads Construction/Rehabilitation of Local Roads at Brgy. Bagolatao, Brgy. Hamoraon, Brgy. San Antonio and Brgy. Malitbog, Minalabac, Camarines Sur <i>(Construction of Concrete Road, Rehabilitation of Concrete Road)</i> | 0.4 Lane Km | <i>(Construction of Concrete Road)</i> 0.360 Lane Km <i>Rehabilitation of Concrete Road</i> 0.360 Lane Km |
| | | | Unit Cost: P15,000/Lane Km | Unit Cost: <i>(Construction of Concrete Road)</i> P8,333.33/Lane Km <i>Rehabilitation of Concrete Road</i> P8,333.33/Lane Km |
| | | | Allocation: PhP 6M | Estimated Cost: PhP 6M |
| Justification: Change in project title to indicate specific location of local roads and inclusion of Additional work component to maximize the use of allocation. | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

