

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 15, 2017

MEMORANDUM

TO : **DANILO E. VERSOLA**
Regional Director
DPWH-Regional Office V
Regional Government Center, Rawis, Legazpi City

ATTENTION : **SIMPLICIO D. GONZALES**
District Engineer
Camarines Sur 1st District Engineering Office
Baras, Canaman Camarines Sur

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. **Locally-Funded Projects:** Local Infrastructure Program - Roads and Bridges - Local Roads, Construction of Local Roads at **Brgy. San Isidro, Brgy. San Vicente and Brgy. Veneracion**, Pamplona, Camarines Sur (*Construction of Concrete Road*)
2. **Locally-Funded Projects:** Local Infrastructure Program, Roads and Bridges, Local Roads, Construction/Rehabilitation of Local Roads at **Bgy. Dalupaon, Brgy. Hobo and Brgy. Sta. Rosa del Sur**, Pasacao, Camarines Sur (*Construction of Concrete Road / Rehabilitation of Concrete Road*)

It is informed that a **project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, It is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

2.4 mksa/AVS/ERP/RSM



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

May 02, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 18 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of District Engineer **SIMPLICIO D. GONZALES**, Camarines Sur 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165004050307828			
Pasacao, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program, Roads and Bridges, Local Roads, Construction of Local Road, Phase I, Pasacao, Camarines Sur <i>(Construction of Concrete Road)</i>	Locally-Funded Projects: Local Infrastructure Program, Roads and Bridges, Local Roads, Construction/Rehabilitation of Local Roads at Bgy. Dalupaon, Brgy. Hobo and Brgy. Sta. Rosa del Sur , Pasacao, Camarines Sur <i>(Construction of Concrete Road / Rehabilitation of Concrete Road)</i>	CW1 - Const. of Concrete Road: 0.4 Lane-km	CW1 - Const. of Concrete Road: 0.438 Lane-km
			Unit Cost:	Unit Cost:
			CW1 - Const. of Concrete Road: P15,000.00/ Lane-km	CW1 - Const. of Concrete Road: P9,132.42/ Lane-km
			Allocation:	Estimated Cost:
			Php 6M	Php 6M
Justification : Change in project title to indicate specific location of local roads, increase in target length (due to data from actual survey) and inclusion of additional scope of work to maximize the allotted resources for the project.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MONO
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

RAFAEL C. YABUT
 Senior Undersecretary
 Officer-In-Charge

Department of Public Works and Highways
 Office of the Secretary



NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.