



April 25, 2017

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 05 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of Camarines Norte District Engineering Office **District Engineer Romeo D. Doloiras**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307816	As modified	Per GAA/Original	As modified
Barangay Labnig, Paracale, Camarines Norte	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting / Construction of Labnig Road in Barangay Labnig, Paracale, Camarines Norte  (Construction of Concrete Road)	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting / Construction of Labnig Road in Brgy. Labnig, Paracale, Camarines Norte  (Construction of Concrete Road)	<u>Physical Target</u> <b>0.40</b> <u>lane-km</u>	<u>Physical Target</u> <b>0.328</b> <u>lane-km</u>
			<u>Unit Cost</u> <b>P5.0M/</b> <u>lane-km</u>	<u>Unit Cost</u> <b>P6,097.00</b> <u>M/lane-km</u>
			<u>Allocation:</u> <b>P2M</b>	<u>Estimated Cost:</u> <b>P2M</b>

**Justification:** The decrease of the physical target is due to the inaccessibility of the project site. Additional cost will be incurred for the hauling of the construction materials since the distance is 36.50 kilometers from the source. The pavement width of the project is 5.0 meters and 0.20 meters respectively.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Regional Operations in Luzon

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01603