



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

12 May 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 26 April 2017 of **OIC Regional Director POL M. DELOS SANTOS**, of DPWH-XIII, favorably indorsing the Modification of Project of the **Surigao del Norte 2nd District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally-Funded Projects LIP –Roads and Bridges – National Roads Slope Protection along Jct. Del Carmen-Sta. Monica-San Isidro Road K0025 + 000 – K0068 + 000 Allocation: ₱ 20,000,000.00 Physical Target: - Unit Cost: -	Locally-Funded Projects LIP –Roads and Bridges – National Roads Slope Protection along Jct. Del Carmen-Sta. Monica-San Isidro Road, San Benito, Surigao del Norte K0033 + 740 – K0034 + 760 Allocation: ₱ 20,000,000.00 Physical Target: 3,033 Square Meters Unit Cost: ₱ 6,594.13/Square Meter

JUSTIFICATION:

Modification is requested to correct the actual station limits of the project (from K0025 + 000 – K0068 + 000 to K0033 + 740 - K0034 + 760) based on the actual result of survey conducted in the field. Further to indicate the physical target of 3,033 sq. m. since it was not provided in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL G. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01484