



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 07, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 28 March 2017 of **DPWH REGION V, Director DANILO E. VERSOLA**, endorsing the request of District Engineer, **WILLARD KENNETH I. ATUTUBO**, Camarines Sur 5th District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS:165004050307895	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Brgy, Poblacion, Lupi, Camarines Sur	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Repair/Rehabilitation of Barangay Road, Barangay Poblacion, Lupi, Camarines Sur	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges - Local Roads Repair/Rehabilitation of Barangay Road, Barangay Poblacion, Lupi, Camarines Sur <i>(Rehabilitation of Concrete Road)</i>	-	0.513/Lane Km
			Unit Cost: -	Unit Cost: P 5,847.95/Lane Km
			Allocation: PhP 3M	Estimated Cost: PhP 3M

Justification: Identification of physical target. The project includes removal of existing structures such as existing pavement and culverts, replacement of pipe culvert, and revision of grouted riprap as drainage, and slope protection structures.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMOG
Undersecretary for Luzon Operations
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

