



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 05, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 03 May 2017 of Regional Director **MELANIO C. BRIOSOS** of Region 2 endorsing the request of District Engineer **Evelyn C. Costales**, Isabela 1st District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act. (GAA).

Project Description		Physical Target / Cost	
<i>As per GAA</i>	<i>As Modified</i>	<i>Original</i>	<i>Modified</i>
UACS # 103004010310718			
Locally Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Construction of Barangay Health Center, Barangay Quiling , Ilagan, Isabela (Construction of Other Building, Barangay Health Center)	Locally Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Construction of Barangay Health Center, Barangay Manaring , Ilagan, Isabela (Construction of Other Building, Barangay Health Center)	1 building	1 building
		Unit Cost (P'000)	Unit Cost (P'000)
		P2,000/ building	P2,000/ building
		Allocation Cost (P'000)	Estimated Cost (P'000)
		P2,000	P2,000
Reason/s for Modification Modification of location from Brgy. Quiling to Brgy. Manaring. There is no Brgy. Quiling in the City of Ilagan, Isabela.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.



ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/RSM


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01639

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.