



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 26, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the memorandum dated April 20, 2017 from **Regional Director DANILO E. VERSOLA**, DPWH-Region V, forwarding the request of **District Engineer WILLARD KENNETH I. ATUTUBO**, Camarines Sur 5th DEO, for modification of the project listed below:

As per GAA		As modified	Original	New
Brgy. Colacling, Lupi, Camarines Sur	Locally-Funded Projects - Buildings and Other Structures - Multipurpose/Facilities - Concreting of Multi-Purpose Pavement in Colacling National High School, Brgy. Colacling, Lupi, Camarines Sur <i>[Construction of Multi-Purpose Building]</i>	Locally-Funded Projects - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building in Colacling National High School, Brgy. Colacling, Lupi, Camarines Sur <i>[Construction of Multi-Purpose Building]</i>	1 Building	1 Building
			Unit Cost ('000): P1,000/ Building	Unit Cost ('000): P1,000/ Building
			Allocation ('000): P1,000.00	Est. Cost ('000): P1,000.00
Reason/s for Modification: Modification was sought due to the change in project description from Concreting of Multi-Purpose Pavement to Construction of Multi-Purpose Building.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO 3
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04604

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Marie Catalina E. Cabral, PhD

3.3 LOV/rbv/ERP/RSM