

January 27, 2017

MEMORANDUM

FOR

: Undersecretary ROMEO S. MOMO

Officer-in-Charge

This has reference to the letter dated January 24, 2017 of the Regional Director Ador G. Canlas, DPWH Region VII, endorsing the request dated January 19, 2017 of OIC District Engineer Elvis G. Calunod – Siquijor DEO for modification of project indicated hereunder which is included in the FY2017 General Appropriations Act (GAA), to wit:

FROM		TO	
MFO 2 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		MFO 2 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	
Construction of Flood Control Structure/Shore Protection at Lala-o, San Juan, Siquijor – Construction of Flood Mitigation Structure		Construction of Flood Control Structure/Shore Protection at Lala-o, San Juan, Siguijor Lone District	
Allocation	-P 15 Million	Allocation	-₽ 15 Million
Physical Target	- 300 linear meter	Physical Target	- 490 linear meter
Unit Cost	-P 50,000.00/linear meter	Unit Cost	-P 30,612.24/linear meter

JUSTIFICATION:

The modification herein requested because there is change in target specifically addition in length which is necessary in the actual field condition.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds (CAF), BP 202, Approved POW, Geo-tagged Photos and Approved GAA 2017.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. TABUT

Senior Undersecretary

Regional Operations in Visayas and Mindanao

APPROVED DISAPPROVED:

ROMEO S. MOMO
Officer in Charge of the DPWH

Department of Public Works and Highways
Office of the Secretary

WIN7C01612

Cc:

Undersecretary MARIA CATALINA E. CABRAL, PhD.

Assistant Secretary ROBERTO R. BERNARDO Regional Operations in Visayas