



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

007-451

April 3, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the Letter dated February 27, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, endorsing the request for Project Modification of District Engineer JAMES D. DELLOSA, Lt. Col PA Res., Cebu 4th District Engineering Office, under the FY 2017 General Appropriations Act (GAA) in the prescribed form (2017, version 2.1), to wit:


FROM	TO
<u>Locally-Funded Projects - Roads and Bridges</u> <u>Local Roads</u> Concreting of Local Road, Barangay Linot-od , Argao, Cebu Allocation - P 15.000 Million Physical Target - Unit Cost -	<u>Locally-Funded Projects - Roads and Bridges</u> <u>Local Roads</u> Concreting of Local Road, Lapay- Linot-od , Argao, Cebu Allocation - P 15.000 Million Physical Target - 2.4427 km / 4.8854 Lane Km Unit Cost - P 6.141 Million/km P 3.070 Million/lane km

JUSTIFICATION:


Barangay Linot-od road is already paved with concrete pavement; thus, project location shall be modified to Barangay Lapay which is part of road section along Lapay-Linot-od, Argao.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved POW, Approved GAA 2017, and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

cc:

Undersecretary MARIA CATALINA E. CABRAL, PhD.
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas
3.4 MBB/APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN7C01637