



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 10, 2017

MEMORANDUM

FOR : Undersecretary ROMEO S. MOMO
Officer-in-Charge

This has reference to the herein Memorandum dated April 5, 2017 of **Director Edgar B. Tabacon, CESO IV**, DPWH Regional Office No. VIII, favourably endorsed the request for project modification of District Engineer Manolo A. Rojas, Eastern Samar DEO, which is included in the FY 2017 GAA, R.A. 10924, to wit:

FROM (Based on GAA)	TO
MFO-1 NATIONAL ROAD NETWORK SERVICES Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) – Tertiary Reconstruction from Concrete to Concrete - Artech - Jipapad - Las Navas - Rawis Road K0968 + (-088) - K0969 + 539 Allocation (P) 41.060 Million Physical Target 0.862 Lane Km Unit Cost (P) 47.633 Million /Lane Km	MFO-1 NATIONAL ROAD NETWORK SERVICES Asset Preservation of National Roads Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) – Tertiary Along Artech - Jipapad - Las Navas - Rawis Road K0968 + (-088) - K0969 + 539 Allocation (P) 41.060 Million Physical Target 3.254 Lane Km Unit Cost (P) 12.618 Million / Lane Km

JUSTIFICATIONS:

To specify or indicate the correct length of the project since K0968+ (-088) – K0969+539 has a length of 1.663 kilometers or 3.326 Lane Kilometer, instead of 0.862 Lane Kilometer.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Certificate of Availability of Funds; Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Regional Operations in Visayas and Mindanao

ROBERTO R. BERNARDO
Asst. Secretary for Regional
Operations in Visayas
Officer-in-Charge

APPROVED/DISAPPROVED:

ROMEO S. MOMO
Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary
WIN7C01674

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas