



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 26, 2017

MEMORANDUM

TO : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated April 17, 2017 from **Regional Director DANILO E. ROSOLA**, DPWH-Region V, relative to the request for modification of the project listed below:

Location	Project Description UACS No.: 165003014500144		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Masbate Province	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary- Construction of Road Slope Protection Structure – Masbate – Cataingan-Placer Road – K0019+-258 – K0019+100, K0022+330 – K0022+667, K0023+500 – K0023+650, K0054+440 – K0054+510, K0062+900 – K0062+1000, K0064+400 – K0064+540, K0073+488 – K0073+538, K0075+496 – K0075+596, K0078+631 – K0078+681, K0086+227 – K0086+277 [Construction of Slope Protection Structure]	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary- Construction of Road Slope Protection Structure – Masbate – Cataingan-Placer Road – K0019+-258 – K0019+100, K0022+330 – K0022+667, K0023+500 – K0023+650, K0054+440 – K0054+510, K0062+900 – K0062+1000, K0064+400 – K0064+540, K0073+488 – K0073+538, K0075+496 – K0075+596, K0078+631 – K0078+681, K0086+227 – K0086+277 [Construction of Slope Protection Structure]	8,037 m ²	5,143 m ²
			Unit Cost('000): P9.283/m ²	Unit Cost('000): P14.50/m ²
			Alloc. ('000): P74,563.00	Est. Cost ('000): P74,563.00

Reason/s for Modification: Modification was sought due to **decrease in physical target** brought by the actual field condition...actual height of stone masonry needed in the field as reflected in the approved Plan/POW/DUPA.

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, DESO V
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

