



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

April 17, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This refers to the memorandum dated 06 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of District Engineer **NESTOR P. GORIMBAO**, Camarines Sur 4<sup>th</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	<b>UACS:165003014500209</b>			
Iriga City	<b>MFO 1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary, Construction of Road Slope Protection Structure - Iriga City-Sn Isidro-Sagrada-Sn Ramon-Hanawan Rd - K0478+000 - K0478+1000, K0480+672 - K0480+865.40 (S05802LZ)</b>  <i>(Construction of Road Slope Protection Structure)</i>	<b>MFO 1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary, along Iriga City-Sn Isidro-Sagrada-Sn Ramon-Hanawan Rd - K0477+782.70 - K0478+1000, K0480+672 - K0480+865.40 (S05802LZ)</b>  <i>(Construction of Road Slope Protection Structure)</i>	2,534 Sq.m.	<b>10,857.21 Sq.m.</b>
			<b>Unit Cost:</b> P8.120T/Sq.m.	<b>Unit Cost:</b> <b>P1.895T/Sq.m.</b>
			<b>Allocation:</b> PhP 20.577M	<b>Estimated Cost:</b> PhP 20.577M
<b>Justification :</b> The program amount is more than enough to construct slope protection with drainage on the original limits, hence, K0478+000 was changed to K0477+782.70 to increase the physical target.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. RIPO, JR.**  
 Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMB, CESO I**  
 Undersecretary  
 Officer-In-Charge

Department of Public Works and Highways  
 Office of the Secretary



WIN7E01503

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.