



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

PO5-1-1704-862

RECORDS MANAGEMENT SECTION	
DPWH, REGION V	
Rawis, Legazpi City	
RECEIVED	
Ref. No.:	RD5-6.319-860
Date:	MAY 04 2017
By:	

April 5, 2017

MEMORANDUM

TO : **Dir. DANILO E. VERSOLA**
Regional Office No. V
Rawis, Legazpi City

SUBJECT : **Request for Modification**

Transmitted herewith, **for information and/or appropriate action**, are the **duly approved** memoranda to the Secretary, relative to the above-stated subject for the modified projects of Sorsogon 2nd District Engineering Office, to wit:

1. MFO 2 – Flood Management Services – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structures – Reconstruction of Flood Control Structure along Cadac-an River, Barangay Carriedo, Irosin, Sorsogon (Upstream, Right Side) Sta. 1+578.70 – Sta. 1+932.70 with an allocation of PhP50.0 Million; and
2. MFO 2 – Flood Management Services – Construction/Maintenance of flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cadac-ac River, Barangay Macawayan, Irosin, Sorsogon with an allocation of PhP45.0 Million.

Please be reminded that all **approved project modification** requests **must be posted** on the DPWH website **within five (5) calendar days from approval**.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 29, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the memorandum dated March 23, 2017 from **Regional Director DANILO E. VERSOLA**, DPWH-Region V, forwarding the request of **District Engineer Efren C. Manalo**, Sorsogon 2nd DEO, for modification of the project listed below:

Loca- tion	Project Description UACS No.: 292003020401487		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Irosin, Sorsogon	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structures – Construction of Flood Control Structures along Cadac-an River, Barangay Carriedo, Irosin, Sorsogon <i>[Construction of Flood Mitigation Structures]</i>	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structures – Reconstruction of Flood Control Structure along Cadac-an River, Barangay Carriedo, Irosin, Sorsogon(Upstream, Right Side) Sta. 1+578.70 – Sta. 1+932.70 <i>[Reconstruction of Flood Mitigation Structures]</i>	250 m ²	354 m ²
			Unit Cost('000): P200.0/m ²	Unit Cost('000): P141.24/m ²
			Alloc. ('000): P50,000.00	Est. Cost ('000): P50,000.00
Reason/s for Modification: Modification was sought due to change in Project Name and inclusion of station limit to make it more specific. Also, change in scope from construction to reconstruction since it is more economical to reconstruct the existing and extend target than construct a new one.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
Office of the Secretary

3.3 rbat/ERP/RSM

