

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 15, 2017

MEMORANDUM


TO : **DANILO E. VERSOLA**
Regional Director
DPWH-Regional Office V
Regional Government Center, Rawis, Legaspi City

ATTENTION : **SIMPLICIO D. GONZALES**
District Engineer
Camarines Sur 1st District Engineering Office
Baras, Canaman Camarines Sur

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. **MFO-2 Flood Management Services Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems** Construction of Revetment – Construction/Improvement of Minalabac (Bicol River) Flood Control System, Brgy. Baliuag Nuevo, Minalabac, Camarines Sur (*Construction of Revetment*)
2. **Locally Funded Projects, Local Infrastructure Program – Roads and Bridges - Local Roads Construction of Local Roads at Barangay Gñaran, Brgy. Pinamasagan and Brgy. Rizal, San Fernando, Camarines Sur** (*Construction of Concrete Road*)
3. **Locally Funded Projects, Local Infrastructure Program – Roads and Bridges - Local Roads Construction/Rehabilitation of Local Roads at Brgy. Bagolatao, Brgy. Hamoraon, Brgy. San Antonio and Brgy. Malitbog, Minalabac, Camarines Sur** (*Construction of Concrete Road, Rehabilitation of Concrete Road*)

It is informed that **a project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

2.4 alr/AVS/RSM



May 2, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 21 April 2017 of **DPWH REGION V, Director DANILO E. VERSOLA**, endorsing the request of District Engineer, **SIMPLICIO D. GONZALES**, Camarines Sur 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS:292003020401575	as modified	per GAA/Original	as modified
Minalabac, Camarines Sur	MFO-2 Flood Management Services Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems Construction of Revetment – Construction/Improvement of Minalabac (Bicol River) Flood Control System, Brgy. Baliuag Nuevo, Minalabac, Camarines Sur	MFO-2 Flood Management Services Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems Construction of Revetment – Construction/Improvement of Minalabac (Bicol River) Flood Control System, Brgy. Baliuag Nuevo, Minalabac, Camarines Sur	776 Lm	700 Lm
			Unit Cost: P128.87T/Lm	Unit Cost: P142.86T/Lm
	(Construction of Revetment)	(Construction of Revetment)	Allocation: PhP 100M	Estimated Cost: PhP 100M
Justification: Decrease in target length due to data from actual survey, inclusion of slope protection works as per POW and hauling cost.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/ ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary

RAFAEL S. YASUT
Undersecretary
Office-in-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01587