

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## OFFICE OF THE SECRETARY

Manila

## MEMORANDUM

FOR

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated 27 February 2017 of **DPWH Region V Director REYNALDO G. TAGUDANDO**, endorsing the request of DPWH Camarines Sur 1<sup>st</sup> District Engineering Office **District Engineer Simplicio D. Gonzales**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020402961	As modified	Per GAA/Original	As modified
Barangay San Juan – San Lorenzo, Minalabac, Camarines Sur	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Dike (along the	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Dike (along the cut-off Channel) along Bicol River Basin, Sta.25+282- Sta.25+698, Barangay San Juan – San Lorenzo, Minalabac, Camarines Sur	Physical Target 294 In.m	Physical Target 416 In.m
	cut-off Channel) along Bicol River Basin, Sta.27+000 – Sta.27+294, Barangay San Juan – San Lorenzo, Minalabac, Camarines Sur		<u>Unit Cost</u> <u>P156.50T/</u> <u>In.m</u>	<u>Unit Cost</u> <u>P110.60T/</u> <u>In.m</u>
	(Construction of Flood Mitigation Structure)	(Construction of Flood Mitigation Structure)	Allocation: ₱46.010M	Estimated Cost: P46.010M

Justification: Change of station limits and target length to cover the eroded sections along the cut-off channel.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways Office of the Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD,CESO I.

2.4 jdg/ERP/RSM