



May 02, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 07 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003030700064	As modified	Per GAA/Original	As modified
Castilla, Sorsogon	MFO-3 Construction and Maintenance Services of Other Infra: Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Seaports: Construction of Concrete Road - Cumadcad-Macalaya Port Road, Castilla, Sorsogon (Construction of Concrete Road)	MFO-3 Construction and Maintenance Services of Other Infra: Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Seaports: Construction of Concrete Road - Cumadcad - Macalaya Port Road, Castilla, Sorsogon (Construction of Concrete Road)	<u>Physical Target</u> <u>7.47</u> <u>lane-km</u>	<u>Physical Target</u> <u>6.9582</u> <u>lane-km</u>
			<u>Unit Cost</u> <u>P18,741.63</u> <u>M/lane-km</u>	<u>Unit Cost</u> <u>P20,120.15</u> <u>M/lane-km</u>
			<u>Allocation:</u> <u>P140M</u>	<u>Estimated Cost:</u> <u>P140M</u>

Justification: Decrease of the physical target due to the inclusion of drainage structure which accounted to 29.03% of the direct cost per approved Program of Work and Plans. The inclusion of the drainage is needed to serve as a waterway to protect the road from scouring due to heavy rains.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04599

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.