



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

April 20, 2017

**MEMORANDUM**

**FOR :** Secretary **MARK A. VILLAR**

This has reference to the herein Memorandum dated April 4, 2017 of **Regional Director Edgar B. Tabacon, CESO IV**, DPWH Region VIII, favorably endorsed this request for project Modification of **District Engineer Arnaldo R. Bonifacio**, under the FY 2017 GAA, R.A. 10924, in prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO-1 National Road Network Services</b>  <b>Asset Preservation of National Roads-Preventive Maintenance based on Pavement Management System/Highway Development and Management-4(HDM-4)-Tertiary</b>  Preventive Maintenance of Road: Concrete Reblocking - Caibaan Road - K0913+-653 – K0913+515  <b>Allocation (P)</b> 9.316 Million  <b>Physical Target</b> 1.386 Lane Km  <b>Unit Cost (P)</b> 6,721,500.72/Lane Km	<b>MFO-1 National Road Network Services</b>  <b>Asset Preservation of National Roads-Preventive Maintenance based on Pavement Management System/Highway Development and Management-4(HDM-4)-Tertiary</b>  Preventive Maintenance along Caibaan Road (S00018LT), Tacloban City K0913+-643- K0913+-517, K0913+-458-K0913+-449, K0913+-403-K0913+-336, K0913+-323-K0913+-209, K0913+-191- K0913+-130 and K0913+015-K0913+515  <b>Allocation (P)</b> <u>9.316 Million</u>  <b>Physical Target</b> 1.399 Lane Km  <b>Unit Cost (P)</b> 6,659,042.17/Lane Km

**JUSTIFICATIONS:**

1. Increase in physical target from 1.386.lane km to 1.399 lane km as a result of actual field survey.

Attached are the required documents, such as Form of Evaluation of Modification Request (2017, version 2.1); Certificate of Availability of Funds; Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL A. YABUT**

Senior Undersecretary

Regional Operations in Visayas and Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

Department of Public Works and Highways  
Office of the Secretary



REG7XK01250

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**  
PPP and Planning Service

**Assistant Secretary ROBERTO R. BERNARDO**  
Regional Operations in Visayas