



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

17 April 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is Memorandum dated 27 March 2017 of **OIC-Regional Director POL M. DELOS SANTOS** of DPWH-XIII, requesting approval of the Modification of Project to be implemented by the Agusan del Sur 1<sup>st</sup> DEO of said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 2 – Flood Management Services Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b> Construction of Hamogaway Flood Control Phase II (Downstream) along Daang Maharlika (Agusan-Davao Section), K0000+000- K0000+212, Bayugan, Agusan del Sur – Construction of Flood Mitigation Structure  Allocation : - P 5,000,000.00	<b>MFO 2 – Flood Management Services Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b> Construction of Hamogaway Flood Control Phase II (Downstream) along Daang Maharlika (Agusan-Davao Section), K0000+000 - K0000+056, Bayugan, Agusan del Sur  Allocation : - P 5,000,000.00 Physical Target – 56.0 lm Unit Cost - P 89,285.71/lm


**JUSTIFICATION:** Modification is requested to indicate the physical target since it was not provided in the FY 2017 GAA. Also, to change the station limits as a result of the reduction in the allocated amount in the FY 2017 GAA of P 5,000,000.00 against the NEP of P 30,000,000.00. Areas with critical sections were prioritized.

Enclosed are the required documents, such as, Evaluation Form (2017, version 2.1), Certificate of the Availability of Funds (CAF), Original and Modified Program of works (POW), Budget Profile (BP-202), BMS Data, Geo-tagged pictures and location Map for ready references.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
for Regional Operations in Visayas-Mindanao

**APPROVED / DISAPPROVED:**

  
**ROMEO S. MOMOG**  
Undersecretary  
Officer-in-Charge-DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01412