



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 22 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 11 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Pampanga 3<sup>rd</sup> District Engineering Office **District Engineer Tito Jesus T. Salvador**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 1030046410310250	As modified	Per GAA/Original	As modified
Brgy, Camachiles, Mabalacat, Pampang	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of Multi Purpose Bldg. at Brgy, Camachiles, Mabalacat, Pampang  (Construction of Multi Purpose Building)	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Improvement of Barangay Hall at Brgy. Camachiles, Mabalacat, Pampang  (Rehabilitation / Major Repair Multi-Purpose Building)	<u>Physical Target</u> <u>1 Building</u>	<u>Physical Target</u> <u>1 Building</u>
			<u>Unit Cost</u> <u>P1.5M/bldg</u>	<u>Unit Cost</u> <u>P1.5M/bldg</u>
			<u>Allocation:</u> <u>P1.5M</u>	<u>Estimated Cost:</u> <u>P1.5M</u>
<b>Justification:</b> Project modification is requested because there is an existing Barangay Hall in Barangay Camachiles and only needs improvement / rehabilitation.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MOMO, CESO I**

Undersecretary for Regional Operations in Luzon

**APPROVED/REAPPROVED:**

**RAUDICA S. ASIS**

Undersecretary  
Officer-in-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7F04765

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAY 24 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 11 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Pampanga 3<sup>rd</sup> District Engineering Office **District Engineer Tito Jesus T. Salvador**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010311134	As modified	Per GAA/Original	As modified
Brgy. San Francisco, Mabalacat, Pampanga	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: <b>Construction</b> of Barangay Hall at Brgy. San Francisco, Mabalacat, Pampanga	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: <b>Improvement</b> of Barangay Hall at Brgy. San Francisco, Mabalacat, Pampanga	<b><u>Physical Target</u></b> <b><u>1 building</u></b>	<b><u>Physical Target</u></b> <b><u>1 building</u></b>
	(Construction of Multi Purpose Building)	(Rehabilitation / Major Repair Multi-Purpose Building)	<b><u>Unit Cost</u></b> <b><u>P1.750M/ bldg</u></b>	<b><u>Unit Cost</u></b> <b><u>P1.750M/ bldg</u></b>
			<b><u>Allocation:</u></b> <b><u>P1.750M</u></b>	<b><u>Estimated Cost:</u></b> <b><u>P1.750M</u></b>
<b>Justification:</b> There is an existing Barangay Hall in Barangay San Francisco, Mabalacat, Pampanga. Hence, project modification is requested to have it improved / rehabilitated instead of construction.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Regional Operations in Luzon

**APPROVED/DISAPPROVED**

**RAUL PLASIS**  
Undersecretary  
Officer-in-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7F04761

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM