

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

April 12, 2017

MEMORANDUM

FOR:

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated 10 April 2017 of **DPWH REGION IV-B, OIC Assistant Regional Director WILFREDO S. MALLARI,** endorsing the request of District Engineer, **JOSEFINO M. MELGAR Jr.,** Mindoro Occidental District Engineering Office, for the **modification** of the hereunder stated project:

Spare Telescope	Project De	Physical Target / Cost		
Location	as per GAA UACS:103004010311632	as modified	per GAA/Original	as modified
	Locally-Funded Projects, LIP — Buildings and other Structures- Multipurpose/	Locally-Funded Projects, LIP — Buildings and other Structures- Multipurpose/ Facilities	1 bldg	1 bldg
Brgy.San Agustin, Sablayan, Occidental	Facilities Construction of Multi-Purpose Building/Municipal Hall, Brgy. San Agustin, Sablayan, Occidental Mindoro	Construction of Multi- Purpose Building Brgy. San Agustin, Sablayan, Occidental Mindoro	Unit Cost: P2,000/bldg	Unit Cost: P2,000/bldg
Mindoro			Allocation:	Estimated Cost:
	(Construction of Multi-Purpose Building)	(Construction of Multi-Purpose Building)	FILE ZPI	FIIF ZPI

Justification: Modification was sought due to deletion of "Municipal Hall" in the project name to make it consistent with the approved Program of Works and to avoid conflicts in the documents. Further, the allotted fund is sufficient enough to cover the construction of the project.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO, JR.

Assistant Secretary for Luzon Operations

APPROVED DISAPPROVED:

ROMEO S. MOMO Undersecretary for Edzon Operations

Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

Form for Evaluation of Modification or Realignment Request (2017, version 2.1)

1. REGION 2. DEO IV- B Mindoro Occidental Distr			3. LEGISLATIVE DISTRICT trict Engineering Office Occidental Mindoro (Lone District)					
								B. ORIGINA
4. UACS (Unified Account Code Structure as defined in GAA) 103004010311632				18. UACS (to be entered only upon approval of realignment) 103004010311632				
5. Project Id P00145373LZ Component Id(s) cw1				19. Project Id (to be entered only upon approval of realignment) P00145373LZ Component Id(s) (to be entered only upon approval of realignment) CW1				
6. Project Category Locally-Funded Projects				20. Project Category Locally-Funded Projects				
7. Thrust LIP - Buildings and Other Structures - Multipurpose/Facilities			21. Thrust LIP - Buildings and Other Structures - Multipurpose/Facilities					
8. Type of Work (Enter Details for all Components below)				22. Type of Work (Enter Details for all Components below)				
Component ID Type of Work		Work		Component ID	Type of W	ork		
CW1	Construction of Building		/lulti Purpose	CWI	Construction	on of Mu	lti Purpose Building	
Click here to enter text. Choose an item.			Click here to enter ter	rt. Choose an ite	Choose an item.			
Click here to enter text. Choose an item.				Click here to enter te	ct. Choose an ite	Choose an item.		
Click here to enter text. Choose an item.				Click here to enter text. Choose an item.				
9. PROJECT DESCRIPTION (as recorded in GAA]			23. PROJECT DESCRIPTION (of the new project)					
Construction of Multi Agustin, Sablayan, Oc			cipal Hall, Brgy. San	Construction of Mu Occidental Mindord		ng, Brgy. Sa	an Agustin, Sablayan,	
		ATION (This must be onfirm there are no	The state of the s		(To be obtained from Management office)			
12. PHYSICAL TARGI	ET (Enter Deta	ils for all Cor	nponents below)	26. PHYSICAL TAR	RGET (Enter Details t	or all Comp	onents below)	
Component ID	Target		Target Unit	Component ID	Target		Target Unit	
CW1	1		Number of	CW1	1		Number of	
Click here to enter text.	ck here to enter text. Click here to ent		Choose an item.	Click here to enter tex	t. Click here to e	ntertext.	Choose an Item.	
Click here to enter text. Click here to en		enter text.	Choose an item.	Click here to enter tex	t. Click here to e	nter text.	Choose an item.	
Click here to enter text.	text. Click here to enter text.		Choose an item.	Click here to enter tex	t. Click here to e	nter text.	Choose an item.	
13. UNIT COST (Enter	Details for all	Components	below)	27. UNIT COST (En	ter Details for all Cor	nponents b	elow)	
Component ID Compone (P'000)		nt Cost	Unit Cost	Component ID	Componen (P'000)	t Cost	Unit Cost	
CW1	2,000		2,000	CW1	2,000	2,000 2,000		
Click here to enter text.	Click here to	enter text.	Click here to enter text.	Click here to enter tex	t. Click here to enter text.		Click here to enter tex	
Click here to enter text. Click here to		enter text.	Click here to enter text.	Click here to enter tex	. Click here to enter text.		Click here to enter tex	

Click here t	a Antontonia Clint. L			of t t				
	to enter text. Click here t	o enter text.	Click here to enter text.	Click here to	enter text. Click here	to enter text.	Click here to enter tex	
14. PROJ	ECT LOCATION (Must be	e defined in s	trict accordance with DO	28. PROJE Series 2014)	CT LOCATION (Must be	defined in stri	ct accordance with DO 65	
Constructio	on of Multi-Purpose Buil ablayan, Occidental Mino	-	ipal Hall, Brgy. San		on of Multi-Purpose Bui	lding, Brgy. Sa	an Agustin, Sablayan,	
Start X	12.923888	End X	120.905277	Start X	12.923888	End X	120.905277	
Start Y	Click here to enter text.	End Y	Click here to enter text.	Start Y	Click here to enter text.	End Y	Click here to enter text	
15. ROAD CLASSIFICATION (if applicable) Choose an item.			29. ROAD CLASSIFICATION (if applicable) Choose an item.					
original pro	EMENTING OFFICE (Re oject) Occidental District Engin			project)	MENTING OFFICE (Rec		nenting Office of the new	
17. PROJ	ECT IMPLEMENTATIO	N PLAN (PI	P)	31. PROJE	CT IMPLEMENTATION	I PLAN (PIP)		
Planned : 2/18/2017	anned Start Date Planned End Date 7/25/2017			Planned S 4/20/2017	tart Date	Planned End Date 9/27/2017		
				32. OVERL	AP?			
			33. WARR None	ANTY				
		PARTITATION TAINS TO A PARTITATION OF THE PARTITATI						
			D. EVALUATIO	ITZUL & NO	FICATION			
			D. EVALUATIO					
	ting Surface Type (fro		vanger varan mengan mengan perangan kepada an mengan kepada kepada kepada kepada kepada kepada kepada kepada k			N/A		
34b. Rou	ghness (IRI) (from RBI		vanger varan mengan mengan perangan kepada an mengan kepada kepada kepada kepada kepada kepada kepada kepada k			N/A		
34b. Rou			ASSET PRESE	RVATION (F	ROADS)			
34b. Rou 34c. RoCC	ghness (IRI) (from RBI OND (from RBIA)	A)	vanger varan mengan mengan perangan kepada an mengan kepada kepada kepada kepada kepada kepada kepada kepada k	RVATION (F	ROADS)	N/A N/A		
34b. Rou 34c. RoC 34d. Gen	ghness (IRI) (from RBI OND (from RBIA) eral Bridge Type (fron	A) n BIVIS)	ASSET PRESE	RVATION (F	ROADS)	N/A N/A N/A		
34b. Rou 34c. RoC 34d. Gen	ghness (IRI) (from RBI OND (from RBIA)	A) n BIVIS)	ASSET PRESE ASSET PRESE	RVATION (F	ROADS) RIDGES)	N/A N/A		
34b. Rou _l 34c. RoCo 34d. Gene 34e. Brid	ghness (IRI) (from RBI OND (from RBIA) eral Bridge Type (fron	A) n BMS) (from BMS	ASSET PRESE ASSET PRESE	RVATION (F	ROADS) RIDGES)	N/A N/A N/A		
34b. Roug 34c. Rocc 34d. Gen 34e. Brid 34f. Exist	ghness (IRI) (from RBI OND (from RBIA) eral Bridge Type (fron ge Needs Ratio (BNR)	A) n BMS) (from BMS n RBIA)	ASSET PRESE ASSET PRESE S) NETWORK	RVATION (F	ROADS) RIDGES)	N/A N/A N/A N/A		
34b. Roug 34c. RoCC 34d. Gend 34e. Bridg 34f. Existi 34g. Volu	ghness (IRI) (from RBI OND (from RBIA) eral Bridge Type (fron ge Needs Ratio (BNR) ing Surface Type (fron	n BMS) (from BMS n RBIA) CR) (from F	ASSET PRESEI ASSET PRESEI NETWORK	RVATION (F	ROADS) RIDGES)	N/A N/A N/A N/A N/A		

34j. Project Impact Analysis	N/A		
34k. Master Plan	N/A		
35. JUSTIFICATION			
Modification was sought due to deletion of "Municipal Hall" in the project Program of Works and to avoid conflicts in the documents. Further, the allotted the project.	t name to make it consistent with the approved fund is sufficient enough to cover the construction of		
36. GEOTAGGED PHOTOS SUBMITTED NO YES 37. EVALUATED BY: AMELIA PAZ D. VASQUEZ /GODOFREDO S. DAGDAG, JR Chief, PDS - MODEO Engineer III- RO Planning	38. DATE: 3/29/2017		
E. REVIEW AND APPROVAL			
REVIEWED: RENATO L. ESCUADRO Chief, Planning & Design Division	DATE: Click here to enter a date.		
RECOMMENDED: JOSEPHO M. MELGAR, J.J. DANILO E. DEQUITO District Engineer Regional Director	DATE: Click here to enter a date.		
NOTED: Undersecretary for Operations	DATE: Click here to enter a date.		
ENDORSED / APPROVED: Secretary of Department of Public Works and Highways	DATE: Click here to enter a date.		