

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

April 17, 2017

MEMORANDUM

FOR : MARK A. VILLAR Secretary

This Department

This refers to the memorandum dated 10 April 2017 of **DPWH REGION IV-B, OIC Assistant Regional Director WILFREDO S. MALLARI,** endorsing the request of District Engineer, **JOSEFINO M. MELGAR Jr.,** Mindoro Occidental District Engineering Office, for the **modification** of the hereunder stated project:

	Project De	Physical Target / Cost			
Location	<i>as per GAA</i> UACS:103004010311669	as modified	per GAA/Original	as modified	
	Locally-Funded Projects, LIP – Buildings and other Structures- Multipurpose/	Locally-Funded Projects, LIP – Buildings and other Structures- Multipurpose/ Facilities	1 bldg	1 bldg	
Brgy. Santa Teresa, Magsaysay,	Facilities Construction of Multi-Purpose Building/Municipal Hall, Brgy.	Construction of Multi- Purpose Building Brgy.	Unit Cost:	Unit Cost:	
Occidental Mindoro	Santa Teresa, Magsaysay, Occidental Mindoro	Santa Teresa, Magsaysay, Occidental Mindoro	P1,000/bldg	P1,000/bldg	
		a di Aleka d	Allocation:	Estimated Cost:	
	(Construction of Multi-Purpose Building)	(Construction of Multi-Purpose Building)	PhP 1M	PhP 1M	

Justification:/Modification was sought due to deletion of "Municipal Hall" in the project name to make it consistent with the approved Program of Works and to avoid conflicts in the documents. Further, the allotted fund is sufficient enough to cover the construction of the project.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

Assistant Secretary for Luzon Operations

APPROVED/DESAPPROVED; ROMEO Undersedretary for n Operations Officer-In-Charge



NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Form for Evaluation of Modification or Realignment Request (2017, version 2.1)

1. REGION IV- B	GION 2. DEO Mindoro Occidental Distri			3. LEGISLATIVE DISTRICT trict Engineering Office Occidental Mindoro (Lone District)				
B. ORIGINAL PROJECT				C. NEW PROJECT				
4. UACS (Unified Account Code Structure as defined in GAA) 103004010311669				18. UACS (to be entered only upon approval of realignment) 103004010311669				
5. Project ld P00145410LZ Component ld(s) CW1				19. Project Id (to be entered only upon approval of realignment) P00145410LZ Component Id(s) (to be entered only upon approval of realignment) CW1				
6. Project Category Locally-Funded Projects				20. Project Category Locally-Funded Projects				
7. Thrust LIP - Buildings and Other Structures - Multipurpose/Facilities			21. Thrust LIP - Buildings and Other Structures - Multipurpose/Facilities					
8. Type of Work (Ent	er Details for a	all Compone	nts below)	22. Type of Work (Enter Details for all Components below)				
Component ID	Type of	f Work		Component ID	Type of Work			
CW1	Construction of I Building		/ulti Purpose	CW1	Constructio	on of Mu	ılti Purpose Building	
Click here to enter text. Choose an item,				Click here to enter te	xt. Choose an ite	Choose an item.		
Click here to enter text. Choose an item.			Click here to enter te	kt. Choose an ite	Choose an item.			
Click here to enter text. Choose an item.			1000 E 1000 E	Click here to enter te	o enter text. Choose an item.			
9. PROJECT DESCRIPTION (as recorded in GAA]			23. PROJECT DESCRIPTION (of the new project]					
Construction of Multi- Teresa, Magsaysay, O	-		cipal Hall, Brgy. Santa	Construction of Mu Occidental Mindor		g, Brgy. Sa	anta Teresa, Magsaysay,	
• • •			ATION (This must be onfirm there are no NO			F (To be obtained from I Management office)		
12. PHYSICAL TARGI	ET (Enter Deta	ils for all Co	nponents below)	26. PHYSICAL TAP	RGET (Enter Details f	or all Comp	onents below)	
Component ID	Target		Target Unit	Component ID	Target		Target Unit	
CW1	1		Number of	CW1			Number of	
Click here to enter text.	here to enter text. Click here to e		Choose an item.	Click here to enter tex	rt. Click here to e	nter text.	Choose an item.	
Click here to enter text. Click here to e		enter text.	Choose an item.	Click here to enter tex	t. Click here to e	nter text.	Choose an item.	
Click here to enter text.	r text. Click here to enter text.		Choose an item.	Click here to enter tex	t. Click here to e	nter text.	Choose an item.	
13. UNIT COST (Enter	Details for all	Components	below)	27. UNIT COST (En	ter Details for all Con	ponents b	elow)	
		nt Cost	Unit Cost	Component ID	Component Cost (P'000)		Unit Cost	
CW1	1,000		1,000	CW1	1,000		1,000	
Click here to enter text.	here to enter text. Click here to enter text.		Click here to enter text.	Click here to enter tex	rt. Click here to enter text.		Click here to enter text.	
Click here to enter text. Click here to enter		enter text.	Click here to enter text.	Click here to enter tex	xt. Click here to enter text. Click I		Click here to enter text.	

This form should be used for Modification or Realignment Requests under the GAA 2017

r						i.	
		~		``````````````````````````````````````	_		
ettel han in an interview i ettele i	e oue te entre text	Click have to entertaint	Click here to	outoutout Click	nere to enter text.	Click here to enter text.	
Click here to enter text. Click here to enter text.						ct accordance with DO 65	
14. PROJECT LOCATION (N 65 Series 2014)	iust be defined in s	trict accordance with DO	Series 2014)				
Construction of Multi-Purpose Teresa, Magsaysay, Occidenta	100 N N N	ipal Hall, Brgy. Santa	Construction Occidental		Building, Brgy. S	anta Teresa, Magsaysay,	
Start 12.250833 X	End X	121.113055	Start X	12.250833	End X	121.113055	
Start Y Click here to enter	text. End Y	Click here to enter text.	Start Y	Click here to enter t	ext. End Y	Click here to enter text.	
15. ROAD CLASSIFICATION (if applicable) Choose an item.			29. ROAD CLASSIFICATION (if applicable) Choose an item.				
16. IMPLEMENTING OFFIC original project) Mindoro Occidental District I		336	project)	MENTING OFFICE		nenting Office of the new	
17. PROJECT IMPLEMENT	ATION PLAN (PI	P)	31. PROJECT IMPLEMENTATION PLAN (PIP)				
Planned Start Date 2/18/2017			Planned Start DatePlanned End Date4/20/20179/27/2017				
			32. OVERLAP? None				
			33. WARRANTY None				
		D. EVALUATIC	N & JUSTI	FICATION			
		ASSET PRESE	RVATION (F	ROADS)			
34a. Existing Surface Type (from RBIA)					N/A	N/A	
34b. Roughness (IRI) (from RBIA)					N/A		
34c. RoCOND (from RBIA)			N/A				
		ASSET PRESE	RVATION (B	RIDGES)			
34d. General Bridge Type (N/A				
34e. Bridge Needs Ratio (BNR) (from BMS) NETWORK			N/A C DEVELOPMENT				
34f. Existing Surface Type			N/A				
34g. Volume Capacity Ratio (VCR) (from RBIA)					N/A		
34h. Endorsement of Regio			N/A				
34.i Feasibility and Other Technical Studies for Bridges					N/A		
		FLOO	D CONTROL				

This form should be used for Modification or Realignment Requests under the GAA 2017

Version 2.1

¥.

3 - 5 - 5 		
34j. Project Impa	ct Analysis	N/A
34k. Master Plan) · · · · · · · · · · · · · · · · · · ·	N/A
35. JUSTIFICATIO	N	
Program of Work the project.	PHOTOS SUBMITTED	project name to make it consistent with the approved otted fund is sufficient enough to cover the construction o
37. EVALUATED E	BY: AMELIA PAZ D. VASQUEZ /GODOFREDO S. DAGDAG, JR Chief, PDS MODEO Engineer III- RO Planning	38. DATE: 3/29/2017
	E. REVIEW AND APP	ROVAL
REVIEWED:	RENATO L. ESCUADRO Chief, Planning & Design Division	DATE: Click here to enter a date.
RECOMMENDED	JOSEFINE DI. MELGAN IR. DANILO E. DEQUITO District Engineer Regional Director	DATE: Click here to enter a date.
NOTED:	Undersecretary for Operations	DATE: Click here to enter a date.
APPROVED:	Secretary of Department of Public Works and Highways	DATE: Click here to enter a date.