



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

N^o 007-672

Ref. 699

OK! ✓

May 22, 2017

MEMORANDUM

FOR : Undersecretary RAUL C. ASIS
Officer-in-Charge

This has reference to the Memorandum dated May 12, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favourably endorsing the request for project modification indicated hereunder of District Engineer Daisy B. Toledo, Cebu 3rd District Engineering Office, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
MFO 1 – National Road Network Services Asset Preservation of National Roads – Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Construction of Drainage Structure along Road – Toledo-Tabuelan-San Remigio Road- K0090+812-K0092+460, K0099+641-K0100+175 Allocation (P) 28,000,000.00 Physical Target 4,346.00 l.m. Unit Cost (P) 6,442.706/l.m.	MFO 1 – National Road Network Services Asset Preservation of National Roads – Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Asset Preservation of National Roads – Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary, Toledo-Tabuelan-San Remigio Road, 1. K0090+812-K0092+460, 2. K0099+641-K0100+175 Allocation (P) 28,000,000.00 26,500,000.00 (CW1) 1,500,000.00 (ROW) Physical Target 4,346.00 lm (CW1) 1,000.00 (ROW) Unit Cost (P) 6,097.56/l.m. (CW1) 1,500.00/sq.m. (ROW)

JUSTIFICATION:

Modification is requested due to inclusion of Right of Way (ROW) Acquisition based on the result of actual field survey/validation.

Attached are the following required documents; Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the OIC-Secretary.

RAFAEL C. YABUT

Senior Undersecretary

Visayas and Mindanao Operations

DIMAS S. SOGULO
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

Undersecretary RAUL C. ASIS

Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7C01916

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas