

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

June 09, 2017

MEMORANDUM

FOR : MARK A. VILLAR

Secretary This Department

This refers to the memorandum dated 05 June 2017 of **DPWH NCR Director MELVIN B. NAVARRO,** endorsing the request of District Engineer **ROSELLER A. TOLENTINO** Quezon City 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS: 103004010310266	as modified	per GAA/Original	as modified
Brgy. Holy Spirit, Quezon City	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Rehab./Major Repair of Multi- Purpose Building, Brgy. Fairview, Quezon City	1 Building	1 Building
	Construction of Multi-Purpose Re		Unit Cost:	Unit Cost:
	Building, Brgy. Fairview, Quezon City		P3.000M/Bldg.	P3.000M/Bldg.
	(Construction of Multi	(Rehabilitation/Major Repair of Multi Purpose Building)	Allocation:	Estimated Cost:
	Purpose Building)		PhP 3M	PhP 3M

Justification:

 There is no available space for Construction at Brgy. Fairview. However, there is an existing dilapidated building at the same location which needs Major Repair/Rehabilitation. Hence, the modification from Construction to Rehabilitation is requested.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED: MARK A. VILLAR Secretary cretary ar-In-Charga

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

Department of Public Works and Highways Office of the Secretary

2.4 mksa/AVS/ERP/RSM