



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

12 May 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully submitted is the letter dated 21 April 2017 of **OIC - Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of the **Surigao del Sur 1st District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 3 – Construction and Maintenance Services of Other Infrastructure – Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations – To Declared Tourism Destinations Construction of Concrete Road - NRJ Cagwait White Beach Road (WHITE BEACH RESORT), Cagwait, Surigao del Sur Allocation – P 30.00 Million Physical Target – 3.00 lane km Unit Cost – P 10.00 Million/lane km	MFO 3 – Construction and Maintenance Services of Other Infrastructure – Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations – To Declared Tourism Destinations Construction /Improvement of Access Roads Leading to Declared Tourist Destination, NRJ Cagwait White Beach Road (WHITE BEACH RESORT), Cagwait, Surigao del Sur, Sta. 0+465.5 – Sta. 1+480 Allocation – P 30.00 Million Physical Target – 2.0201 lane km Unit Cost – P 14,850,749.96/lane km

JUSTIFICATION:

Modification is requested due to unsuitable soil excavation, large volume of embankment and slope protection which are necessary to have stable sub-base, meet the design grade and to protect the road from soil erosion, hence, the reduction in the physical target by 0.9799 lane km (from 3.00 lane km to 2.0201 lane km).

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Program of Work, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
3.5 IMM/LCA/DSS

RAFAEL C. TABUT
Senior Undersecretary
Officer-In-Charge

