



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RSM/NCR-528

May 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the herein letter dated 20 April 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) endorsing the request of District Engineer **Roseller A. Tolentino**, Quezon City 1st District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165004050306362			
Locally Funded Projects - Roads and Bridges - Local Roads : Rehabilitation/Concreting of Belfast, Brgy. Sta. Monica, Quezon City Sta. 0+000-Sta. 0+490 (Construction of Concrete Road)	Locally Funded Projects - Roads and Bridges - Local Roads : Rehabilitation of Belfast, Brgy. Sta. Monica, Quezon City Sta. 0+000-Sta. 0+460 Sta. 0+562-Sta. 0+932 (Rehabilitation/Drainage Improvement)	2.60 lane-km	2.1384 lane-km
		Unit Cost (P'000)	Unit Cost
		₱11,538/ lane-km	₱14,029/ lane-km
		Allocation Cost (P'000)	Estimated Cost (P'000)
		₱30,000	₱30,000

Reason/s for Modification

- Change in physical target and inclusion of Drainage Improvement.
- The original scope of work for the project is purely concreting (Sta. 0+000-Sta. 0+490). However, the Local Government concreted some sections of the road. Hence, the excess allotted fund will be utilized for the upgrading of drainage structures at Sta. 0+562-Sta 0+932 to prevent road deterioration.

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM
Note :

Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary



WIN7F04741

Note: Technical Specification are based on DPWH Blue Book.