



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

May 03, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 21 April 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) endorsing the request of District Engineer **Medel F. Chua**, North Manila Engineering District for the Modification of hereunder stated project for FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # <b>292004020200500</b>			
Locally Funded Projects - Flood Control and Drainage - Drainage/ Protection Works : Rehabilitation of Drainage System Brgy. 310 Zone 31, Sta. Cruz, Manila City (Rehabilitation / Major Repair of Drainage Structure)	Locally Funded Projects - Flood Control and Drainage - Drainage/ Protection Works : Rehabilitation of Drainage System Brgy. 310 and Brgy. 312, Zone 31, Sta. Cruz, Manila City (Rehabilitation / Major Repair of Drainage Structure)	170 lm	<b>643.52</b> lm
		Unit Cost (P'000)	Unit Cost
		<b>P52,941T/</b> lm	<b>P13,986T/</b> lm
		Allocation Cost (P'000)	Estimated Cost (P'000)
		<b>P9,000</b>	<b>P9,000</b>
<b>Reason/s for Modification</b> The amount of 9.0M intended for the Rehabilitation of Drainage System in Brgy. 310 Zone 31 Sta. Cruz Manila with a physical target of 170 linear meter will only require P3,753,035.51 based on the attached Program of Works. Hence, the excess fund is allocated to Barangay 312 which also requires rehabilitation of drainage.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**ROMEO S. MOMO**

Undersecretary for Regional Operations in Luzon

**APPROVED / ~~DISAPPROVED~~ :**

**MARK A. VILLAR**

Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-in-Charge

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways  
Office of the Secretary



WIN7E01641

10