



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 10 March 2017 of Regional Director Melvin B. Navarro of National Capital Region (NCR) requesting for consideration and approval on the Modification of hereunder project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
<i>As per GAA</i>	<i>As Modified</i>	<i>Original</i>	<i>Modified</i>
UACS # 165004050306316			
Locally Funded Projects – Roads and Bridges - Local Roads : Rehabilitation of Roads, St. Jude, St. Rosendo and St. Ignatius Streets, St. Joseph Subdivision, Barangay Lupangpula 2, Las Piñas City	Locally Funded Projects – Roads and Bridges - Local Roads : Rehabilitation of Roads, St. Jude, St. Rosendo and St. Ignatius Streets, St. Joseph Subdivision, Barangay Pulanglupa 2, Las Piñas City <i>(Rehabilitation of Concrete Road)</i>	0.50 km	0.565 lane-km
		Unit Cost (P'000)	Unit Cost (P'000)
		₱10,000/ km	₱8,850/ lane-km
		Allocation Cost (P'000)	Estimated Cost (P'000)
		₱5,000	₱5,000
Reason/s for Modification Correction of Barangay name from Lupangpula into Pulanglupa.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO, JR.

Assistant Secretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

ROMEO S. MOMO

Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary



WIN7E01396