

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 15, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the undated memorandum from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Aurora DEO on the project listed below:

LOCATION	Project Description		Physical Target/ Cost	
	UACS NO.: 103004010310841			
Barangay Baubo, Maria Aurora, Aurora	As per GAA	As modified	Original	New
	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Covered Court with Gymnasium), Brgy. Baubo, Maria Aurora, Aurora Province. [Construction of Multi Purpose Building]	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Covered Court), Brgy. Baubo, Maria Aurora, Aurora Province. [Construction of Multi Purpose Building]	1 bldg	1 bldg
			Unit Cost ('000):	Unit Cost ('000):
			P2,500.0/ bldg	P2,500.0/ bldg
Alloc. ('000):	Est. Cost ('000):			
			P2,500.0	P2,500.0
Reason/s for Modification: ✓ Modification was sought due to deletion of the word “with Gymnasium” in the project name to make it more specific and avoid confusion.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


RAFAEL YABUT
Senior Undersecretary
Officer-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01686