



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the undated memorandum from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Aurora DEO on the project listed below:

| LOCA TION | Project Description UACS NO.: 103004010310842 | | Physical Target/ Cost | |
|--|---|--|-----------------------|----------------------|
| | As per GAA | As modified | Original | New |
| Barangay Reserva, Baler, Aurora | Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Covered Court with Gymnasium), Brgy. Diaman, Maria Aurora, Aurora Province. [Construction of Multi Purpose Building] | Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Covered Court), Brgy. Diaman, Maria Aurora, Aurora Province. [Construction of Multi Purpose Building] | 1 bldg | 1 bldg |
| | | | Unit Cost ('000): | Unit Cost ('000): |
| | | | P3,000.0/ bldg | P3,000.0/ bldg |
| | | | Alloc. ('000): | Est. Cost ('000): |
| | | | P3,000.0 | P3,000.0 |
| Reason/s for Modification: Modification was sought due to deletion of the word “with Gymnasium” in the project name to make it more specific and avoid confusion. | | | | |

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMOL CESO I
Undersecretary for Luzon Operations

APPROVED/ ~~DISAPPROVED~~:

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01684