

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

May 15, 2017


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department


This has reference to the undated memorandum from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Aurora DEO on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS NO.: 103004010310843			
	As per GAA	As modified	Original	New
Barangay Reserva, Baler, Aurora	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Covered Court with Gymnasium), Brgy. Reserva, Baler, Aurora Province.  [Construction of Multi Purpose Building]	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Covered Court), Brgy. Reserva, Baler, Aurora Province.  [Construction of Multi Purpose Building]	1 bldg	1 bldg
			Unit Cost ('000):	Unit Cost ('000):
			P3,000.0/ bldg	P3,000.0/ bldg
			Alloc. ('000):	Est. Cost ('000):
			P3,000.0	P3,000.0
Reason/s for Modification: Modification was sought due to deletion of the word "with Gymnasium" in the project name to make it more specific and avoid confusion.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

  
**ROMEO S. MOMBESA**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

  
**RAFAEL G. YABUT**  
Senior Undersecretary  
Officer-In-Charge

**Note:** Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 rbat/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary  
  
WIN7E01672