

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 12, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the undated memorandum from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Aurora DEO on the project listed below:


LOCATION	Project Description		Physical Target/ Cost	
	UACS NO.: 103004010310848			
	As per GAA	As modified	Original	New
Dilasag, Aurora Province	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Multi-Purpose Building (Covered Court), Brgy. Diniog, Dilasag, Aurora Province [Construction of Multi Purpose Building]	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of 2-Storey Multi-Purpose Building (Brgy. Hall), Brgy. Diniog, Dilasag, Aurora Province [Construction of Multi Purpose Building]	1 bldg	1 bldg
			Unit Cost ('000):	Unit Cost ('000):
			P2,000.0/ In-km	P2,000.0/ In-km
			Alloc. ('000):	Est. Cost ('000):
			P2,000.0	P2,000.0
Reason/s for Modification: Modification was sought due to change of project name from "Multipurpose Building(Covered Court) to 2-Storey Multipurpose Building (Barangay Hall)" since there is no buildable space for the Covered Court and the allocation is just enough to cover the construction of Multi-purpose Building (Barangay Hall).				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN7E01676

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD