



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 12, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the undated memorandum from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Aurora DEO on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS NO.: 103004010310851			
	As per GAA	As modified	Original	New
Dipaculao, Aurora	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Rehabilitation of a Multi-Purpose Building, Brgy. Calaocan, Diaman, Maria Aurora, Aurora Province [Construction of Multi Purpose Building]	Locally-Funded Projects – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy. Calaocan, Dipaculao, Aurora Province [Construction of Multi Purpose Building]	1 bldg	1 bldg
			Unit Cost (‘000):	Unit Cost (‘000):
			P2,000.0/ ln-km	P2,000.0/ ln-km
			Alloc. (‘000):	Est. Cost (‘000):
			P2,000.0	P2,000.0
Reason/s for Modification: Modification was sought due to change in type of work from “Rehabilitation to Construction” since there is no existing building to be rehabilitated in the specified barangay and correction of project location since Barangay Calaocan is located in the Municipality of Dipaculao.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/ ~~DISAPPROVED~~:


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 rba/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01689