



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 12, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 24 April 2017 of DPWH REGION III, Director ANTONIO V. MOLANO, JR., endorsing the request of District Engineer, RUEL V. ANGELES, Bulacan 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:103004010310933			
Brgy. Wawa, balagtas, Bulacan	Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities Construction/Improvement of Multi-Purpose Building (Municipal Hall), Wawa, Balagtas, Bulacan	Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities Construction/Improvement of Multi-Purpose Building at Balagtas Central School, Brgy. Wawa, Balagtas, Bulacan	1 proj	1 proj
			Unit Cost: P2,000/Proj	Unit Cost: P2,000/Proj
	(Construction of Multi Purpose Building)	(Construction of Multi Purpose Building)	Allocation: Php 2M	Estimated Cost: Php 2M
Justification: "Removal of (Municipal Hall), Wawa" and inclusion of "Balagtas Central School, Brgy. Wawa" in the project description.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED / ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary

RAFAEL V. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01726