



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 09 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165003014900112			
Peñaranda & Gen. Tinio, Nueva Ecija	MFO-1 National Road Network Services: Asset Preservation of National Roads - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Tertiary, Construction of Drainage Structure along Road - Gapan-Fort Magsaysay Rd - K0102+519.60 - K0103+800, K0108+(-074.30) - K0108+760, K0111+070 - K0111+237.5, K0109+120 - K0110+(-)400 (Construction of Drainage Structure along Road)	MFO-1 National Road Network Services: Asset Preservation of National Roads - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Tertiary, Gapan-Fort Magsaysay Road - K0102+ 517.50 - K0103+800, K0108+(-074.30) - K0108+ 730 , K0109+120 - K0109+588.00 (Construction of Drainage Structure along Road) (Shoulder Paving/ Construction)	CW-1 Const. of Drainage Structure along Road: 4,561.00 Lm	CW-1 Const. of Drainage Structure along Road: 2,445.20 Lm CW-2 Shoulder Paving /Construction: 4,204.03 Sq.m.
			Unit Cost: CW-1 Const. of Drainage Structure along Road: P10.85/Lm	Unit Cost: CW-1 Const. of Drainage Structure along Road: P17.38T/Lm CW-2 Shoulder Paving /Construction: P1.67T/Sq.m.
			Allocation: PhP 49.500M	Estimated Cost: PhP 49.500M
Justification: <ul style="list-style-type: none">Change of station limits resulting to the decrease in physical target due to the insufficient fund allocation against the amount requested.The project component consisting of "Construction of Drainage Structure along Road" and "Shoulder Paving/Construction" is determined through actual verification/validation in field condition.Shoulder Paving/Construction is also added for the completion of the road features and to protect the highway surface from the intrusion of water.The change in the unit cost is due to the introduction of new items - Item 404(1)a - Reinforcing Steel, Grade 40, Item 405(1)a3 - Structural Concrete (Class A), & Item 506(1) Stone Masonry.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations


APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04826