

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

May 15, 2017


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department


This has reference to the undated memorandum from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Aurora DEO on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS NO.: 268004010101382		Original	New
Barangay Diniog, Dilasag, Aurora	As per GAA	As modified		
	Locally-Funded Projects – Buildings and Other Structures – School Buildings – Construction of 3 Classroom School Building, Diniog High School, Brgy. Diniog, Dilasag, Aurora Province  [Construction of Classrooms]	Locally-Funded Projects – Buildings and Other Structures – School Buildings – Construction of 2 Classroom School Building, Diniog High School, Brgy. Diniog, Dilasag, Aurora Province  [Construction of Classrooms]	3 classrooms	2 classrooms
			Unit Cost ('000):	Unit Cost ('000):
			P666.67/ classroom	P1,000.0/ classroom
Alloc. ('000):	Est. Cost ('000):			
			P2,000.0	P2,000.0
Reason/s for Modification: Modification was sought due to reduced number of classroom since the fund is just enough to build 2 classrooms as per approved Plans and Program of Works.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

  
**ROMEO S. MOMO, CESO-1**  
Undersecretary for Luzon Operations

**APPROVED / ~~DISAPPROVED~~:**

  
**RAFAEL CAYABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
  
WIN7E01704

**Note:** Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD