



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 05, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 20 April 2017 of DPWH Region III Director ANTONIO V. MOLANO, JR., endorsing the request of District Engineer ULYSSES C. LLADO, Nueva Ecija 2nd District Engineering Office, for the modification of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:292003020402537			
Cabiao, Nueva Ecija	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Pampanga River Control, Sta.0+000.00 - Sta.1+000.00, Bagong Sikat, Cabiao, Nueva Ecija	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Pampanga River Control, Sta.0+000.00 - Sta.0+265.20, Bagong Sikat, Cabiao, Nueva Ecija	1,000.00 Lm	265.20 Lm
			Unit Cost: P39.11T/Lm	Unit Cost: P147.46T/Lm
	(Rehabilitation / Major Repair of Flood Control Structure)	(Rehabilitation / Major Repair of Flood Control Structure)	Allocation: PhP 39.106M	Estimated Cost: PhP 39.106M
Justification: Decreased of physical target and increase of unit cost. The actual derivation of unit cost of 147.46/l.m. in replacement of the original (P39.11/l.m.) results in the decrease of physical target.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED / ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary
WIN7E01653