



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 29, 2017


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 18 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:292004020100484			
Brgy. San Vicente, Laur, Nueva Ecija	Locally-Funded Projects, LIP – Flood Control and Drainage – Flood Control Structures/Facilities Construction/Maintenance of Flood Control Mitigation Structure and Drainage System Coronel River Control, Brgy. San Vicente, Laur, Nueva Ecija	Locally-Funded Projects, LIP – Flood Control and Drainage – Flood Control Structures/Facilities Construction/Maintenance of Flood Control Mitigation Structure and Drainage System Coronel River Control, Brgy. San Vicente, Laur, Nueva Ecija  (Construction of Flood Mitigation Structure)	-	898.00 Lm
			Unit Cost: -	Unit Cost: P55.68T/Lm
			Allocation:  Php 50M	Estimated Cost:  Php 50M
Justification: Identification of physical target of 898.00 l.m. based on the actual site assessment/verification. The derived unit cost of P55.68T/l.m. is based from the Approved Plans, Detailed Unit Price Analysis (DUPA) and Program of Works (POW)				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ROMEO S. MOMO**  
Undersecretary for Luzon Operations


**APPROVED/DISAPPROVED:**


  
**MARK A. VILLAR**  
Secretary


**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary  
  
WIN7F04822

  
**EDUARDO DE GUZMAN**  
Chief, Planning & Design Section

  
**RICARDO M. PUNO**  
Asst. District Engineer

  
**ULYSSES C. LLADO**  
District Engineer