

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

MEMORANDUM

FOR

: MARK A. VILLAR

Secretary This Department

Respectfully submitted is the Memorandum dated 23 March 2017 of **OIC-Regional Director Allan S. Borromeo** of DPWH-XI, favorably indorsing the Project Modification of the Davao Oriental 2nd District Engineering Office by the said district under the FY 2017 GAA in the prescribed from (2017, version 2.1), to wit:

FROM		то	
MFO 2 – Flood Management Services		MFO 2 – Flood Management Services	
Construction/Maintenance of Flood Mitigation Structures and Drainage		Construction/Maintenance of Flood Mitigation Structures and Drainage	
Systems Construction of Flood Control, Barangay Paniquian, Banaybanay, Davao Oriental Sta. 0+000 – Sta. 0+320		Systems Construction of Flood Control, Barangay Paniquian, Banaybanay, Davao Oriental Sta. 0+000 – Sta. 0+308	
Allocation Physical Target Unit Cost	: Php 29.80 Million : 640 Lineal Meter (lm) :₱ 46, 562.50 / lm	Allocation: Php 29.80 MillionPhysical Target: 616 Lineal MeterUnit Cost: ₱ 48, 376.62 / Im	

JUSTIFICATION :

Physical target was decreased by 24 lm (from 640 lm to 616 lm) due to topographical and geological condition of riverbank resulting to massive embankment works. Thus, this request for modification.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.

RAFAEL C. YABUT

Senior Undersecretary Visayas and Mindanao Operations

APPROVED/DISAPPROVED:

ROMEOS. MONO, CESO I Undersecretary

Officer-in-Charge - DPWH 3.5IMM/LCA/DSS

Department of Public Works and Highways Office of the Secretary WIN7G01415