



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area Manila



JUL 01 2025

**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated May 9, 2025 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of OIC-District Engineer **JOHN PAOLO S. TAN – DPWH Bataan 1<sup>st</sup> DEO**, for the approval of **Modification** of the project under the FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101882000 Project ID: P00915864LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads		
Jose Abad Santos Ave (JASA) - K0097 + (-062) - <b>K0097 + (-022)</b> , K0097 + 792 - K0097 + 956			Jose Abad Santos Ave (JASA) - K0097 + (-062) - <b>K0097 + (-044)</b> , K0097 + 792 - K0097 + 956		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay/ <b>0.488</b> Lane Km	<b>P10,306.0655737049/</b> Lane Km	P5,029.36	CW-1- Preventive Maintenance of Road: Asphalt Overlay/ <b>0.40</b> Lane Km	<b>P12,573.40/</b> Lane Km <i>P 25 M/Km</i>	P5,029.36
EAO		P102.64	EAO		P102.64
Total		<b>P5,132.00</b>	Total		<b>P5,132.00</b>
Justifications from the requesting Implementing Office:					
<ul style="list-style-type: none"><li>Change in Station Limits due to decrease in physical target from 0.488 Lane Km to 0.40 Lane Km as per approved DED and POW/DUPA based on the prevailing Construction Materials Price Data (CMPD).</li><li>The original station limits were determined based on Initial budget and projected unit costs. With the increase in unit costs, the allocated funds are no longer sufficient to cover the entire scope of work within these limits.</li></ul>					
Attached are the following supporting documents.					
<ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Modification Request Form, Certificate of Availability of Funds (CAF), Program of Works (POW), Detailed Unit Price Analysis (DUPA), Geotagged Photos, GIS Map, and Detailed Engineering Design (DED) Plan</li></ul>					