



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

APR 25 2024


MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the Memorandum dated March 25, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of District Engineer **ULYSSES C. LLADO – DPWH Bataan 2nd DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101748000 Project ID: P00806413LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads		
Roman Expressway - K0139 + 053 - K0139 + 335 (S01313LZ)			Roman Expressway – K0123 + 249 – K0123 + 320		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 0.564 Lane Km	₱12,163.12057/ Lane Km	₱ 6,860.00	CW-1- Preventive Maintenance of Road: Asphalt Overlay/ 0.426 Lane Km	₱16,103.28638/ Lane Km ₱32.24/km.	₱ 6,860.00
EAO		₱ 140.00	EAO		₱ 140.00
Total		₱7,000.00	Total		₱7,000.00
Justification:					
The modification is hereby sought due to the following reasons;					
<ul style="list-style-type: none">Overlapping project P00803525LZ results to change in station limits by prioritization of segments with major wearing surface along the same road section.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



NERIE D. BUENO, CESO III

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

3.3 KGS/NDB/RRB

Project ID: **P00806413LZ**

Department of Public Works and Highways
Office of the Secretary



WIN4F07934