



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the Memorandum dated March 13, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of OIC-District Engineer **OSIAS A. SANTOS – DPWH Nueva Ecija 1st DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215104549000 Project ID: P00842919LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Road, Barangay Cabisculan , Catalamacan , Labney, Magtanggol, Maragol, Science City of Muñoz, Nueva Ecija			Construction of Road, Barangay Cabisuculan , Catalanacan , Labney, Magtanggol, Maragol, Science City of Muñoz, Nueva Ecija		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Construction of Concrete Road/ 7.904 Lane Km	₱6,199.392 71/ Lane Km	₱ 49,000.00	CW-1- Construction of Concrete Road/ 7.904 Lane Km	₱6,199.392 71/ Lane Km	₱ 49,000.00
EAO		₱ 1,000.00	EAO	₱ 12.4 M/km.	₱ 1,000.00
Total		₱50,000.00	Total		₱50,000.00
Justification: The modification is hereby sought due to the following reasons;					
<ul style="list-style-type: none">Modification was sought due to typographical error in the title of the project, it should be Cabisuculan, Catalanacan instead of Cabisculan, Catalamacan.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					


Or

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


NERIE D. BUENO, CESO III

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII


3.3 GJAN/KCS/NDB
Project ID: P00842919LZ