



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MEMORANDUM


FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the Memorandum dated March 13, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of OIC-District Engineer **OSIAS A. SANTOS – DPWH Nueva Ecija 1st DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221105573000 Project ID: P00845321LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Brgy. Alula Talugtug - Saverona, <u>Talutug</u> - Saverona, Talugtug via Villa Rosenda, Talugtug, Nueva Ecija			Construction of Brgy. Alula Talugtug - Saverona, <u>Talugtug</u> - Saverona, Talugtug via Villa Rosenda, Talugtug, Nueva Ecija		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Construction of Concrete Road/ 3.409 Lane Km	P5,808.154 884/ Lane Km	P 19,800.00	CW-1- Construction of Concrete Road/ 3.409 Lane Km	P5,808.154 884/ Lane Km	P 19,800.00 /km.
EAO		P 200.00	EAO	11.6 M	P 200.00
Total		P20,000.00	Total		P20,000.00
Justification: The modification is hereby sought due to the following reasons;					
<ul style="list-style-type: none"> Modification was sought due to typographical error in the title of the project, Talutug was misspelled. 					
Attached are the following supporting documents.					
<ul style="list-style-type: none"> Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design 					


Q

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


NERIE D. BUENO, CESO III

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 GJAN/KCS/NDB

Project ID: P00845321LZ