



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila




MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the Memorandum dated March 13, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of OIC-District Engineer **OSIAS A. SANTOS – DPWH Nueva Ecija 1st DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300226112080000 Project ID: P00847456LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services -			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to support Social Services -		
Construction (Completion) Multi-Purpose Building, Carranglang Central School, Brgy. DL Maglanoc, Carranglan, Nueva Ecija			Construction (Completion) Multi-Purpose Building, Carranglan Central School, Brgy. DL Maglanoc, Carranglan, Nueva Ecija		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Construction of Multi Purpose Building / 1 Number of Building	₱2,970.00/ Number of Building	₱ 2,970.00	CW-1- Construction of Multi Purpose Building / 1 Number of Building	₱2,970.00/ Number of Building	₱ 2,970.00
EAO		₱ 30.00	EAO		₱ 30.00
Total		₱3,000.00	Total		₱3,000.00
Justification:					
The modification is hereby sought due to the following reasons;					
<ul style="list-style-type: none">Modification was sought due to typographical error in the title of the project, Carranglan instead of Carranglang.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


NERIE D. BUENO, CESO III

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 GJAN/KCS/NDB

Project ID: P00847456LZ