

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

FOR

: MANUEL M. BONOAN

Secretary This Department

This refers to the memorandum dated May 30, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR., Pampanga 2nd DEO** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;

	As per GAA/Original		As Modified		
	Project Description				
	300221103104000 P00741668LZ				
CONVERGENC Basic Infrastru Bridges from t Strategic Publi Construction o	E AND SPECIAL SUPPO cture Program - Access he National Road/s lead c Buildings/ Facilities f Bridge including road ada Dolores, Brgy. Jalu	Roads and/or ling to Major/	CONVERGENCE A PROGRAM - Basic Roads and/or Brid leading to Major/ Facilities Construction of Br Brgy, Jalung, Pora	Infrastructure Pro Iges from the Nati Strategic Public Be	ogram - Access onal Road/s uildings/
Type of Wo / Physical Target	I IDIT COST	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 – Construction Concrete Brid / 381.60 Squa meters	ge / Square meter	₽49,500.00	CW1 – Construction of Concrete Bridge / 286.20 Square meters	£172.955974 8/ Square meter	₽49,500.00
EAO		₽500.00	EAO		₽500.00
Total #5		₽50,000.00	Total		₽50,000.00
To cor purok The co Barang	the second s	381.60 sq.m., to ities and items of cienda Dolores, da Dolores" that t Brgy Jalung w h will lead to a	o revised of 286.2 f works considered Brgy. Jalung" to ' is situated in Bar ill serve as a conn national road (i.e.,	0 sq.m. based on in the approved P 'Brgy Jalung". Th angay Jalung, Por ectivity of Barang Angeles – Porac	actual detailed OW. ere is no such ac, Pampanga. gay Jalung and - Floridablanca

Attached are the following supporting documents.

Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

06-63054 /03/39

Construction of Bridge including road approaches, Brgy. Jalung, Porac, Pampanga P00741668LZ page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA Assistant Secretary for Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:

MARIA CATALINA E. CABRAL, Ph.D., CESO I Undersecretary for Planning and Public-Private Partnership Services

ROBERTO R. BERNARDO, CESO I Undersecretary for Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN Secretary

2.6 BCL/RRB Project ID: P00741668LZ

> Department of Public Works and Highways Office of the Secretary