



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila




MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


This refers to the memorandum dated March 6, 2024 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the Project Modification requested by District Engineer **GREGORIO D. AUDEA, JR.** Pampanga 2nd District Engineering Office, under the FY 2024 General Appropriations Act (GAA), RA 11975, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101569000 Project ID: P00801983LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Roads		
Sn Antonio – Floridablanca Rd – K0087 + 795 – K0087 + 896.60			Sn Antonio – Floridablanca Rd – K0087 + 765.85 – K0087 + 896.66		
Type of Work/Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 – Preventive Maintenance: Asphalt Overlay/ 0.20 Lane Km	20,888.70/ Lane Km	4,177.74	CW-1 – Preventive Maintenance: Asphalt Overlay/ 0.26162 Lane Km	15,968.7332 8/ Lane Km P 31.8	4,177.74 M/km
EAO	-	85.26	EAO	-	85.26
Total:		4,263.00	Total:		4,263.00
Justification:					
The modification is hereby sought due to the following reasons:					
1. Change in physical target of 0.20 lane km to revised of 0.26162 lane km based on actual detailed engineering and derived quantities and terms of works considered in the approved POW.					
2. Change in station limits in order to connect to the existing from K0087 + 765.85 to close the gap.					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

