



JUL 05 2023

MEMORANDUM


Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the Memorandum dated March 17, 2023 of **DPWH NCR Regional Director LORETA M. MALALUAN, CESO IV**, endorsing the request of **District Engineer RUEL V. UMALI**, Metro Manila 3rd District Engineering Office for approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300215102951000</b> <b>Project ID: P00739943LZ</b>					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
<u>Rehabilitation</u> of Road along Nadurata Street, Caloocan City			<u>Rehabilitation</u> of Road along Nadurata Street, Caloocan City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1- Rehabilitation of Paved Road	P 83,404.26/ Lane Km.	P 11,760	CW1- Rehabilitation of Paved Road	P 83,404.26/ Lane Km.	P 11,760
0.141 Lane Km			0.141 Lane Km	P 166 M/k.	
EAO	-	P 240.00	EAO	-	P 240.00
Total :		P 12,000.00	Total :		P 12,000.00
<b>Justifications:</b> <ul style="list-style-type: none"><li>• Correction of the project title wherein the word "Rehabilitation" based on the released GAA 2023 has no letter T. hence, correcting the word "Rehabilitation" to "Rehabilitation".</li><li>• There is no existing word "Rehabilitation".</li></ul>					
Attached are the following supporting documents. <ul style="list-style-type: none"><li>• Certificate of Availability of fund, BP 202, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, Evaluation Sheet for Modification Request (Modification Form Version 01-2023) and Detailed Engineering Design</li></ul>					


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Services

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII



Department of Public Works and Highways  
Office of the Secretary



2.6 BCL/AVM/RRB  
Project ID: P00739943LZ