



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE

July 1, 2022

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

SUBJECT : **Request for Modification of CY 2022 Infrastructure Program based on General Appropriations Act (GAA)**

Respectfully forwarded is the 6 June 2022 Memorandum of Regional Director CAYAMOMBAO D. DIA, DPWH Region IX, submitting the request for modification of the project funded under FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 310205100832000 P00604482MN					
OO1: Ensure Safe and Reliable National Road - Network Development - Construction of Missing Links/ New Roads		OO1: Ensure Safe and Reliable National Road - Network Development - Construction of Missing Links/ New Roads			
Romandier-Camp Andres-Tanduh Bato Road, Luuk, Sulu		Romandier-Camp Andres-Tanduh Bato Road, Luuk, Sulu			
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1- Construction of Concrete Road 2.00 Lane Km	₱ 14,475,000.00/ lane km	₱ 28,950,000.00	CW-1- Construction of Concrete Road 1.38 Lane Km	₱ 20,978,260.87/ lane km	₱ 28,950,000.00
EAO		₱ 1,050,000.00	EAO		₱ 1,050,000.00
	Total:	₱ 30,000,000.00		Total:	₱ 30,000,000.00
Justification:					
• • • • • The physical target decreased from 2.00 lane km to 1.38 lane km. The scope of work includes Item 200(1) Aggregates Subbase Course which constitutes 26.50% (₱ 7,672,918.26) and Surface Courses of 49.09% (₱ 14,211,275.46) of the total project cost. The road design also includes miscellaneous structures such as reflectorized thermoplastic pavement markings and solar LED street light which contributed to the increase in cost per kilometer of the road project. The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.


EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Focal Person for BARMM Infrastructure

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary




WIN2B00917

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.


EMIL K. SADAIN, CESO I

Undersecretary for UPMO Operations
and Focal/Person for BARM Infrastructure

APPROVED / ~~DISAPPROVED~~:


MANUEL M. BONOAN

Secretary

06/28/21

14

